COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
DONALD L. WOLFE, Director Telephone: (626) 458-5100

http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: PM"3

April 3, 2007

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

CAROLYN ROSAS PARK COMMUNITY FITNESS CENTER ADDITION
APPROVE APPROPRIATION ADJUSTMENT

APPROVE TOTAL PROJECT BUDGET

AWARD CONSTRUCTION CONTRACT - SPECS. 6758; C.P. 69480
SUPERVISORIAL DISTRICT 4

4 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND
THE DIRECTOR OF PARKS AND RECREATION THAT YOUR BOARD:

1. Approve the enclosed Appropriation Adjustment to increase project
funding by $504,000 to fully fund the total project budget.

2. Approve the $2,291,000 total project budget for the Carolyn Rosas Park
Community Fitness Center Addition project, and authorize the Director of
Public Works to carry out the project.

3. Find that G.B. Construction, Inc., is the apparent lowest responsible and
responsive bidder, and award a Construction Contract for the Carolyn
Rosas Park Community Fitness Center Addition project subject to the
satisfactory and timely receipt by the County of acceptable Faithful
Performance and Payment for Labor and Materials Bonds and evidence of
required contractor insurance.
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4, Delegate the Director of Public Works the authority to determine, in
accordance with the applicable Contract and bid specifications, whether
the contractor has satisfied the above conditions for Contract award;
authorize the Director to execute the Construction Contract, in the form
previously approved by County Counsel, to G.B. Construction for
$1,519,000; and to establish the effective date of the Construction
Contract if the Director determines that the above conditions have been
satisfied.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approving the recommended actions will award a Contract for construction of the
Carolyn Rosas Park Community Fitness Center Addition project.

The Carolyn Rosas Park Community Fitness Center is located in a neighborhood park
in Rowland Heights. Park attendance is estimated at 164,000 visits per year, which
supports the community's request for the multipurpose community fithess center
addition at the park.

The project consists of constructing a 2,500-square-foot multipurpose building with an
exercise room, snack preparation room, and office. The project also includes an
outdoor exercise area of 1,700 square feet, new landscaping, and restriping the parking
fot.

On December 5, 2006, your Board adopted plans and specifications for the project and
instructed the Executive Officer of the Board to advertise for construction bids. On
January 8, 2007, eight bids were received.

We recommend that your Board award the Construction Contract to the apparent lowest
responsible bidder, G.B. Construction, with a $1,519,000 base bid. Public Works
reviewed the baseline construction schedule and finds it acceptable. The $3,500 cost of
the Consultant Services Agreement with G.B. Construction for preparation of the
schedule will be subtracted from its total lump sum bid as described in the Instructions
to Bidders.

Implementation of Strateqgic Plan Goals

These actions meet the County Strategic Plan Goals of Service Excellence and Fiscal
Responsibility as these actions will provide improved facilities to serve the community's
demands and increase the County's investment in public park space.
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FISCAL IMPACT/FINANCING

The recommended Construction Contract with G.B. Construction is for $1,519,000. In
addition, 10 percent of the Contract amount is allocated for Change Orders in the
project budget.

The revised $2,291,000 total project budget is based on the $1,519,000 low bid amount,
which is less than the anticipated $2,308,400 total project budget presented to your
Board on December 5, 2006. The revised total project budget includes plans and
specifications, plan check, construction, Civic Art allocation, consultant services,
miscellaneous expenditures, and County services. The project is currently funded from
the 2002 Resources Bond Act (Proposition 40 Frommer) for $1,687,000 and Park
In-Lieu Fees (PPA #10) for $100,000. The enclosed Appropriation Adjustment provides
an additional $504,000 to fully fund the total project budget (C.P. 69480) by transferring
State Proposition 12 Roberti-Z'berg-Harris from Manzanita Park Play Area ($149,000,
C.P. 69452) and from Gloria Heer Park Play Area ($7,000, C.P. 69342) and by adding
$348,000 from Park In-Lieu Fees Designation for Program Expansion and allocated to
Park Planning Area No. 10. The Park In-Lieu Fees are currently budgeted in
Designation for Program Expansion; therefore, four votes are required to allocate the
funds to the project.

The Project Schedule and Budget Summary are shown in Enclosure A.

Operational Financing

Based upon current salary and employee benefit costs, Parks and Recreation
anticipates one-time, startup costs of approximately $74,000 for furnishings, appliances,
computer network equipment, and recreation equipment and supplies. Parks and
Recreation requested an additional $51,000 in estimated ongoing operational and
maintenance funding, including $43,000 for salaries and employee benefits for
maintenance and recreation staff and $8,000 for utilities, maintenance, and recreation
supplies.

The Chief Administrative Office is currently reviewing the operating cost estimates and
will work with Parks and Recreation to determine appropriate operating requirements
and available funding. Based on the current project schedule, one-time and ongoing
operating costs would be incurred beginning in Fiscal Year 2007-08.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard Contract, in the form previously approved by County Counsel, will be used.
The standard Board-directed clauses that provide for Contract termination,
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renegotiation, and hiring qualified displaced County employees will be included in the
Contract.

The project specifications contain provisions requiring the contractor to report
solicitations of improper consideration by County employees and allowing the County to
terminate the Contract if it is found that the contractor offered or gave improper
consideration to County employees.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for Contract award, G.B. Construction is willing to consider Greater
Avenues for Independence Program/General Relief Opportunity for Work participants
for future employment.

As required by your Board, language has been incorporated into the project
specifications stating that the contractor shall notify its employees, and shall require
each subcontractor to notify its employees, about Board Policy 5.135 (Safely
Surrendered Baby Law) and that they may be eligible for the Federal Earned Income
Credit under Federal income tax laws.

As required by your Board, the project cost includes 1 percent of design and
construction costs to be allocated to the Civic Art Fund per your Board's Civic Art Policy
adopted on December 7, 2004.

G.B. Construction is in full compliance with Los Angeles County Code Chapter 2.200
(Child Support Compliance Program) and Chapter 2.203 (Contractor Employee Jury
Service Program).

ENVIRONMENTAL DOCUMENTATION

On January 13, 2004, your Board found the proposed project to be categorically exempt
under the California Environmental Quality Act (CEQA) in accordance with the State
CEQA.

CONTRACTING PROCESS

On December 5, 2006, your Board adopted plans and specifications for the project at an
estimated $1,630,450 construction cost, and instructed the Executive Officer of the
Board to advertise for construction bids. On January 8, 2007, eight bids were received.
G.B. Construction with a bid of $1,519,000 was the apparent lowest responsible bidder
meeting the criteria adopted by your Board. The bid results are summarized in
Enclosure B.
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G.B. Construction's good faith effort Community Business Enterprises participation and
3-year contracting history with the County are on file with Public Works.

As requested by your Board on February 3, 1998, this Contract opportunity was listed
on the Doing Business with Us website.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Although available park space will decrease, there will be no negative impact on current
County services or projects during the performance of the recommended services. The
park is currently operational and construction activities will be coordinated with the park
facility to limit construction impacts to community park use and maintain safe public
access during construction.

CONCLUSION

Please return one adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division), Parks and Recreation, and Public Works.

Respectfully submitted, ﬁ‘/
' DQ D% DAVID E. JANSSEN®"
orks

Dirsctor of Pub Chief Administrative Officer
awv 9}2@‘/’\(\
RUSS GUINEY

Director of Parks and Recreation

MG:ma

U\pmdisherifiParks\Carolyn Rosas\BL\Award Construction 012907.doc
Enc. 3

cc: Auditor-Controller
County Counsel
Office of Affirmative Action Compliance
Department of Public Social Services (GAIN/GROW Program)
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ENCLOSURE A

CAROLYN ROSAS PARK COMMUNITY FITNESS CENTER ADDITION
APPROVE APPROPRIATION ADJUSTMENT
APPROVE TOTAL PROJECT BUDGET
AWARD CONSTRUCTION CONTRACT - SPECS. 6758; C.P. 69480

. PROJECT SCHEDULE
Scheduled
Project Activity Completion
Date
Project Program 05/09/06*
Design
Contract Execution 01/24/06*
Construction Document Submittal 08/06/06*
Jurisdictional Approval 11/21/06*
Construction Bid and Award 04/03/07
Construction
Substantial Completion 11/27/07
Acceptance 12/28/07

* Indicates completed activities.
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li. PROJECT BUDGET SUMMARY

Budget Category

Project Budget

Land Acquisition 0
Construction

(a) Construction $ 1,519,000
(b) Change Orders $ 151,900
(c) Utility Connection Fees $ 15,190
(d) Civic Art $ 16,765
Construction Subtotal $ 1,702,855

Equipment/Telecommunication Control 0
Plans and Specifications $ 157,473
Consultant Services $ 46,500
Miscellaneous Expenditures $ 7,810
Jurisdictional Reviews and Plan Check $ 15,700
County Services $ 360,662
TOTAL $ 2,291,000
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ENCLOSURE B

CAROLYN ROSAS PARK COMMUNITY FITNESS CENTER ADDITION
APPROVE APPROPRIATION ADJUSTMENT
APPROVE TOTAL PROJECT BUDGET
AWARD CONSTRUCTION CONTRACT — SPECS. 6758; C.P. 69480

- The Carolyn Rosas Park Community Fitness Center is located in a neighborhood park
in Rowland Heights. Park attendance is estimated at 164,000 visits per year, which
supports the community’'s request for the multipurpose community fitness center
addition at the park.

The project consists of constructing a 2,500-square-foot multipurpose building with an
exercise room, snhack preparation room, and office. The project also includes an
outdoor exercise area of 1,700 square feet, new landscaping, and restriping the parking
lot.

Bid Opening Date: January 8, 2007

Bid Summary:
Firm Name Base Bid Other Preference ** Total
Factors *

G.B. Construction, Inc. $1,519,000 $16,500 ($ 50,000) $1,485,500
Abeam Construction $1,628,000 $12,000 ($ 50,000) $1,590,000
Tek Up Construction $1,594,602 $20,400 $1,615,002
TLD Construction $1,585,700 $55,500 $1,641,200
Novus $1,743,000 $ 9,000 ($ 50,000) $1,702,000
AW]| Builders $1,791,911 $15,000 ($ 50,000) $1,756,911
Trimax $1,770,000 $12,000 $1,782,000
Adams/Mallory $1,958,057 $18,000 $1,976,057

* The formula for determining the low bid was the summation of the base bid and
other factors. The other factors were requested to assist in managing the project
and included 30 days of proposed extended overhead.

** Local Small Business Preference for firms certified by the Office of Affirmative Action
Compliance at the time of bid.

Financial Information:

The Construction Contract will be issued to G.B. Construction for its base bid amount of
$1,519,000.
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+ COUNTY OF LLOS ANGELES ) A
REQUEST FOR APPROPRIATION ADJUSTMENT R5™S 600-0O7010O

DEPARTMENT oF PARKS AND RECREATION March 219, 2007,/
4

.AUDITOR-CONTROLLER.
THENOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. WILL You PLEASE REPORT AS TO

:g%oc’Ll{‘NTING AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF ADMINISTRATIVE OFFICER FOR HIS RECOMMENDATION OR
’ ADJUSTMENT REQUESTED AND REASONS THEREFOR

4-VOTE MATTER

Fiscal Year 2006-07

SEE ATTACHED

JUSTIFICATION: Adjustment is necessary to increase the revenue and appropriation in order
to provide sufficient funds to award the construction contract to @. 8. Construction for

Carolyn Rosas County Pa.rk Fitness Center Addition.

Teresa Lam: Accounting Officer TIT

CHIEF ADMINISTRATIVE OFFICER'S REPORT

REFERRED TO THE CHIEF ACTION APPROVED AS REQUESTED AS REVISED

ADMINISTRATIVE OFFICER FOR— /
/  RECOMMENDATION MJ\U"\ 13 ; 7’007)9’

1/ 4 : APPROVED (AS REVISED):
AUDITOR-CONTROLLER BY Hal .71 o P BOARD OF SUPERVISORS \j

No. oe 03 Mar 23 -;-19-00 7 BY

1 e SEND 5 COPIES TO THE AUDITOR-CONTROLLER

RATIVE OFFICER
19

DEPUTY COUNTY CLERK




APPROVAL OF APPROPRIATION ADJUSTMENT
AWARD A CONSTRUCTION CONTRACT
FOR COMMUNITY FITNESS CENTER ADDITION AT
CAROLYN ROSAS COUNTY PARK
C.P. NO. 69480 SPEC. NO. 6758
(Fourth District - 4 Vote Matter)

FINANCIAL SOURCES:

Department of Parks & Recreation

Capital Projects/Refurbishments

Gloria Heer County Parks (4)

Play Area Replacement

Rev.: State Proposition 12 Roberti-Z'Berg-Harris
A01-CP-6014-65043-69342

Fixed Assets- B & |

Decrease Appropriation

Department of Parks and Recreation

Capital Projects/Play Area Replacement
Manzanita County Park (4)

Play Area Replacement

Rev.: State Proposition 12 Roberti-Z'Berg-Harris
A01-CP-6014-65043-69452

Fixed Assets - B & |

Decrease Appropriation

Department of Parks & Recreation

Capital Project/Refurbishments

Carolyn Rosas Park Community (4)

Fitness Center Addition

Rev.: State Proposition 12 Roberti-Z'Berg-Hz
A01-CP-88-882A-65043-69480

Increase Revenue

Department of Parks and Recreation
Capital Project/Refurbishments
Carolyn Rosas Park Community (4)
Fitness Center Addition
A01-CP-92-R401-65043-69480

Rev.: Charges for Services Quimby/CP
Increase Revenue

BA# 203

FINANCIAL USES:

Department of Parks & Recreation
Capital Project/Refurbishments
Gloria Heer County Park (4)
Play Area Replacement
Rev.: State Proposition 12 Roberti-Z'Berg-t
A01-CP-88-882A-65043-69342
7,000 Decrease Revenue

Department of Parks & Recreation

Capital Project/Refurbishments

Manzanita County Park (4)

Play Area Replacement

Rev.: State Proposition 12 Roberti-Z'Berg-t
A01-CP-88-882A-65043-69452

149,000 Decrease Revenue

Department of Parks and Recreation
Capital Project/Refurbishments
Carolyn Rosas Park Community (4)
Fitness Center Addition

166,000 Building Improvement

A01-CP-6014-65043-69480
Fixed Assets - B & |
Increase Appropriation

Department of Parks and Recreation
Capital Project/Refurbishments
Carolyn Rosas Park Community (4)
Fitness Center Addition
A01-CP-6014-65043-69480

348,000 Fixed Assets-B & |

Increase Appropriation

7,000

149,000

156,000

348,000

142



Department of Parks and Recreation Department of Parks and Recreation

Capital Project/Refurbishments Capital Project/Refurbishments
Park In-Lieu Fees Special Fund Park In-Lieu Fees Special Fund
J06-3017 J06-PK-65011-5500
Designation for Program Expansion 348,000 Other Charges 348000
Decrease Designation Increase Appropriation
1,008,000 1,008,000

Justification: Adjustment is necessary to increase the revenue and appropriation in order to provide sufficient
funds to award contruction contract to G. B Construction for Carolyn Rosas Community Fitness
Center Addition.
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